

Project Tasks

Task	Owner	Status	Design UI	Alice	In Pr (Week 2)	Progress	Write Tests	Bob	Pend -
High Priority	ing	Deploy	API	Carol	Done	month			

seven

Please review and approve.