

Project Tasks

Task	Owner	Status	Design UI	Alice	In Pr (Week 2)	Progress	Write Tests	Bob	Pend -
High Priority	ing	Deploy API	Carol	Done	month seven	Please review and approve.			