

Risk Assessment - Product Launch

Project: New CRM System

High Risk: Data migration errors

Medium Risk: User adoption rate

Low Risk: Integration delays

Mitigation Plan: Phased rollou with testingt

Owner: IT Department

Review Date: March 15, 2026**Right Alignment Demo**

This document demonstrates right alignment.

All text is aligned to the right margin.

Right alignment is used in certain layouts.