

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Date: _____ 4/20/2018 _____

Lead Agency (FHWA or State DOT): _____ Washington State DOT _____

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(291)		Transportation Pooled Fund Program - Report Period: Quarter 1 (January 1 – March 31) Quarter 2 (April 1 – June 30) Quarter 3 (July 1 – September 30) Quarter 4 (October 1 – December 31)	
Project Title: Development of an SPS-2 Pavement Preservation Experiment			
Name of Project Manager(s): Lu Saechao	Phone Number: 360.705.7260	E-Mail saechal@wsdot.wa.gov	
Lead Agency Project ID:	Other Project ID (i.e., contract #): Y11728	Project Start Date: 2013	
Original Project End Date:	Current Project End Date: 12/31/2018	Number of Extensions: 0	

Project schedule status:

☐ On schedule
 ☒ On revised schedule
 ☐ Ahead of schedule
 ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$420,000 (\$98,713 Agreement Y11728)	\$70,083.91	

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
	\$14,518.68 (1/1/18-3/31/18) \$341.02 (10/1/17-12/31/17)	

Project Description:

This pooled fund effort is established to develop a second tier experiment based upon the existing SPS-2 experiment. The objective is to define the proper intervention timing and strategy selections enabling more effective infrastructure management and pavement life extension. In addition, this effort should develop tools for determining strategy selection and pavement life extension for incorporation into pavement and maintenance management systems.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

During this quarter the following tasks were completed:

1. Developed 2018 Tech Day schedule

TPF-5(291), SPS-2 TECH DAYS			
State	Date	Location	Status
Arizona	2/21/2018	Phoenix	Completed
Colorado	3/23/2018	Denver	Completed
Washington	5/2/2018	Ritzville	Set
Iowa	5/30/2018	Pleasant Hill	In Development
Kansas	10/2/2018	Abeline	In Development
North Dakota	July/Aug 2018	TBD	In Development
Wisconsin	Aug/Sept 2018	TBD	In Development

2. Completed and shared SPS site data from the AZ (attended by NCE, AZ and WA) and CO (attended by NCE, AZ, WA, and CO) Tech Days.

Anticipated work next quarter:

- Continue development and set dates/locations for the ND and WI Tech Days.
- Carry out share data from the WA and IA Tech Days.

Significant Results:

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Potential Implementation: