

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Date: _____ October 15, 2015 _____

Lead Agency (FHWA or State DOT): _____ Washington State DOT _____

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # SPR-3(098)		Transportation Pooled Fund Program - Report Period: Quarter 1 (January 1 – March 31) Quarter 2 (April 1 – June 30) Quarter 3 (July 1 – September 30) Quarter 4 (October 1 – December 31)	
Project Title: Pavement Reconstruction Scheduling Software			
Name of Project Manager(s): Lu Saechao	Phone Number: 360.705.7260	E-Mail saechal@wsdot.wa.gov	
Lead Agency Project ID:	Other Project ID (i.e., contract #): GCA2103-03 DP01232, Y9381, K759	Project Start Date: 2000	
Original Project End Date:	Current Project End Date: 6/30/2016	Number of Extensions:	

Project schedule status:

☐ On schedule
 ☐ On revised schedule
 ☐ Ahead of schedule
 ☒ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$2,021,393.97	\$1,787,468.97	88%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
	\$70,675	

Project Description:

To develop a software simulation tool which can be used to consider pavement design options along with construction scheduling, resource constraints, traffic management, and user-delays.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Pavia Systems is continuing to perform an assessment of the current software workflows, the interfaces, developing training materials and program design.

Anticipated work next quarter:

Begin training and work on the update of CA4PRS to a web application.

Significant Results:

CA4PRS version 3.0 of the software is available as well as online training.

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

Potential Implementation:

The CA4PRS software is being used in multiple states.