

Risk Assessment - Product Launch

Project: New CRM System

High Risk: Data migration errors

Medium Risk: User adoption rate

Low Risk: Integration delays

Mitigation Plan: Phased rollou [with testingt](#)

Owner: IT Department

Review Date: March 15, 2026**Right Alignment Demo**

~~This document demonstrates right alignment.~~

All text is aligned to the right margin.

~~Right alignment is used in certain layouts.~~