

| file_108107.docx

| Risk Assessment - Product Launch

| Project: New CRM System

| High Risk: Data migration errors

| Medium Risk: User adoption rate

| Low Risk: Integration delays

| Mitigation Plan: Phased rollou with testingt

| Owner: IT Department

| Review Date: March 15, 2026*Yellow Highlight Italic Demo*

| *This document combines yellow highlight with italic formatting.*

| *Highlighted italic text draws attention to key quotations.*