

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): Colorado Department of Transportation

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # TPF-5(380)	Transportation Pooled Fund Program - Report Period: ☒ Quarter 1 (January 1 – March 31) ☐ Quarter 2 (April 1 – June 30) ☐ Quarter 3 (July 1 – September 30) ☐ Quarter 4 (October 1 – December 31)	
Project Title: Autonomous Maintenance Technology (AMT) Pool Fund		
Name of Project Manager(s): David Reeves	Phone Number: 303-757-9518	E-Mail david.reeves@state.co.us
Lead Agency Project ID: WBS 22610.06.01	Other Project ID (i.e., contract #):	Project Start Date: 8/14/2018
Original Project End Date: 12/31/2024	Current Project End Date: 12/31/2024	Number of Extensions: 0

Project schedule status:

☒ On schedule
 ☐ On revised schedule
 ☐ Ahead of schedule
 ☐ Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
\$441,569 (6 projects encumbered) \$925,000 (transferred to CDOT) \$483,431 (Available for future projects)	\$114,516 (amount invoiced to date)	26%

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
Ongoing Project (N/A)	Ongoing Project (N/A)	Ongoing Project (N/A)

Project Description:

The Colorado Department of Transportation (CDOT) has helped to develop a first-of-its kind work zone vehicle designed to advance safety for roadway maintenance crews. Customarily positioned behind road construction crews in order to protect workers from the traveling public, the Autonomous Impact Protection Vehicle (AIPV) increases work zone safety by removing the driver from a truck that is actually designed to be hit. The objective of the Autonomous Maintenance Technology (AMT) Pool Fund is to develop, demonstrate and refine the AIPV in preparation for its wide-spread deployment nationwide in DOT maintenance operations.

Currently there are six projects related to this pooled fund:

1. 5380-18-01 AMT Coordination (CSU) \$71,700 - Dr. Tom Bradley (PI), Ann Batchelor (PM). Colorado State University (CSU). Provides administrative management and support of the pool fund. This includes travel for annual meetings.
2. 5380-19-02 Human AMV Interaction (CSU) \$74,997 - Dr. Erika Miller (PI), CSU. Evaluating the Human -Automated Maintenance Vehicle (AMV) for Improved Safety and Facilitating Long Term Trust
3. 5380-19-03 ATMA Dev Guide (MST) \$92,572 - Dr. Xianbiao (XB) Hu (PI). Missouri University of Science and Technology (MST)
4. 5380-20-04 ATMA Tabletop \$22,300 – Will Moorhead (PI), All Clear Emergency Management, Golden, Colorado
5. 5380-20-05 ATMA Cybersecurity Complement \$50,000 – Dr. Jeremy Daily (PI), Colorado State University, Fort Collins.
6. 5380-20-06 ATMA Documentation \$130,000 – Dr. Xianbiao (XB) Hu (PI), Missouri Tech University.

Each project has a separate quarterly progress report in the lead's state desired format.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress in Q1 2021 includes:

1. 5380-18-01 AMT Coordination (CSU) \$71,700 - Dr. Tom Bradley (PI), Ann Batchelor (PM). Colorado State University (CSU). Provides administrative management and support of the pool fund. This includes travel for annual meetings.
 - a. **Project Update:** Project remains open – CDOT re-engaged CSU to support various administrative tasks (supporting the monthly meetings, agendas, minutes and general logistics moving forward). CDOT will work with CSU to increase the PO amount for further support this year for the annual meeting and development/refinement of the Toolkit.
2. 5380-19-02 Human AMV Interaction (CSU) \$74,997 - Dr. Erika Miller (PI), CSU. Evaluating the Human -Automated Maintenance Vehicle (AMV) for Improved Safety and Facilitating Long Term Trust
 - a. **Project Update:** Dr. Miller sent her final report to CDOT and CDOT accepted the report. The project has been paid in full and is now complete and closed out. Will not appear on future quarterly reports.
3. 5380-19-03 ATMA Dev Guide (MST) \$92,572 - Dr. Xianbiao (XB) Hu (PI). Missouri University of Science and Technology (MST)
 - a. **Project Update:** Dr. Hu waiting on additional data to validate results – CDOT working on installation of cameras on northern Colorado ATMA.
4. 5380-20-04 ATMA Tabletop \$22,300 – Will Moorhead (PI), All Clear Emergency Management, Golden, Colorado
 - a. **Project Update:** Planning efforts for the ATMA Tabletop event is well underway. Two meetings have taken place, with the draft plan out to the AMT planning team. Scenario is nearing finalization and group is working on final prep for July tabletop event.
5. 5380-20-05 ATMA Cybersecurity Complement \$50,000 – Dr. Jeremy Daily (PI), Colorado State University, Fort Collins.
 - a. **Project Update:** Dr. Daily is officially on board as of approximately mid-point in the quarter. Currently working with the ATMA project planning team to define the deliverables that will come after the ATMA tabletop event.
6. 5380-20-06 ATMA Documentation \$130,000 – Dr. Xianbiao (XB) Hu (PI), Missouri Tech University.
 - a. **Project Update:** Kickoff occurred during the quarter – project team underway – will present schedule at upcoming AMT meetings to give a head's up on when project team would like feedback from state DOTs.