

Minutes 1.PP Meeting

Date: 17.1.2018

Time: 10:00 – 17:00

Place: Mistelbach (Barokschlössl)

Participants:

NÖ RU3: Peter Santner, Klemens Rybaczek

PP2 NIG: Gisela Reichholf, Martina Liehl-Rainer

PP3 NÖABB: Erwin Szlezak

PP4 KS NS MAS JMK: Vit Hrdousek

PP5 DSO: Antonin Okenka, Daria Ricarova

PP6 PZ: Martina Petrova

PP7 JMK: Tomas Grulich

PP8 KS NS MAS JCK: Tomas Novak, Marta Krejckickova, Milada Vopalkova, Adela Tomsovicova

PP9 JCK: Kamil Zimmermann, Ivana Randakova

Programme:

- 10:00 – 12:00 administrative Tasks
 - Short Introduction of all Participants
 - Infos concerning ERDF Contract
 - Projectreporting (Timetable + EMS)
 - Inputs Projectfolder
- 12:00 – 12:30 Lunch
- 12:30 – 16:00 Activities, Next Steps
 - Projecttimetable with Activities and Responsibilities
 - Changerequest (Is everything still like applicated?)
 - Preparing Start-Conference
 - Coordinating follow up Dates (Next PP-Meetings,...)
- 16:00 – 17:30 Excursion Soilprotection Plants (Windrow Headges)

Minutes:

Peter Santner greets all Partners and thanks for the Participation and congratulates for getting the Project approved. Special Thanks to our CZ-Partners for “fighting” for this Project.

The Meetinglanguage is set to English (with translation possibilities)

Each Person gives a short Introduction and their tasks in the Project.

Klemens Rybaczek takes the Moderation and leads through the Meeting.

1. Info about ERDF Contract:

The ERDF Contract will be sent next week to the Leadpartner. Then also EMS Logins have to be created and Reporting is possible.

2. Projectreporting:

Reportingperiodes					
	1	2	3	4	5
From	1.10.2017	1.4.2018	1.10.2018	1.4.2019	1.10.2019
To	31.3.2018	30.9.2018	31.3.2019	30.9.2019	31.3.2020
Submission Till	30.4.2018	31.10.2018	30.4.2019	31.10.2019	30.6.2020

Submit Reports in Time!

Financial report only if more than 10.000€ for Periode and Partner

FLC check takes up to 90 days

We recommend Meeting with responsible FLC in order to check relevant points!

Always have eligibility rules in mind!

3. EMS-Reporting:

a. Available after ERDF-Contract Signature (LP)

b. „Projectreporting-Person“ (from each PP)

c. Activity Report = Linked with application!

○ Choose all Outputs where you have contributed during the reportingperiode and describe it.

- Validate them with attachments (List of Participants, Fotos, Minutes, Scans, eg...) – Upload directly to the relevant Output
 - d. Financial Report = Linked with Budget!
 - Filling via Invoice-List (All relevant expenses have to be filled in)
 - Validate them directly with attachments (Invoices, Procurement documents,...)
 - Important: All Invoices have to contain “Project: Klimagrün” + Projectnumber: ATCZ142
 - e. Detailed Informations can be found in the EMS-Handbook – please read it
- 4. Projectfolder

A first draft of the planned Projectfolder was shown from PP2 NIG Martina Liehl-Rainer.
the Input was, to produce maybe one folder wich contains both languages (CZ, DE).
- 5. Lunchbreak
- 6. Projectoverview

After the Lunchbreak the Activity, Responsibility and Budget Table was discussed. Therefore the Excel Controlling List was gone threw point for point.
Maintopics like Translation, Seminars, Equipment, Planting, ... were discussed detailed.
Translation of Projectreports will be done from CZ-Partners and discussed during first Report.
For all other points it was agreed that each Partner has a look in detail at home and submits till 31.1.2017 all relevant informations.
Red marked points in the Excel Document should be changed!
- 7. 1. Changerequest

As LP RU3 needs a Budgetshifting and many other Partners have changes as well, the first Changerequest will be done in mid of february.
Therefor all Partners agreed to send the relevant informations till 31.1.2017.

8. Startconference

The Startconference was discussed and many points were fixed.

9.5.2018 / Tulln (UFT) / 10:00 – 17:30

Main Targetgroup (Other Projects, Initiatives in the Field)

Programmedraft:

9:00 – 10:00 Arrival + (optional Excursion UFT)

10:00 – 10:45 Welcoming (also with politicians)

If possible also Politician from CZ

10:45 – 11:30 Projectpresentation (**from 3 Regions**)

11:30 – 11:45 Coffeebreak

11:45 – 12:45 Thematic Impulspresentation(s)

Do you have possible Speakers?

12:45 – 13:45 Lunchbreak

13:45 – 14:15 Guided Posterpresentations (other projects)

Each Partner can name 1 possible organisations

14:15 – 15:30 Networking, Discussions

15:30 – 17:30 Excursion (Garten Tulln) – with Bikes

We need official programme for inviting Politicians, Partners and interested people.

CZ-Expert could be Dr. Jan Pokorny (South bohemia – Trebon) cooperates with many universities. -> Tomas Novak will contact him (30 minutes presentation)

Input Vit Hrdousek: Plant a Climate Tree at Conference.

Max. 120 persons.

Simultaneous Translation will be provided (CZ ↔ DE)

9. Next Meeting

19. June 2018

Place: Budweis

Time and Programmedraft will be provided from LP.

Location and Catering will be organized from PP6-PZ

10. Exkursion:

The Partners are invited to visit the regional Soilprotection plants (Windrow Hedges)

Minutes: Klemens Rybaczek (with assistance of Martina Liehl-Rainer)