

Template for Process Action Plan (PAP) for projects below DKK 10 million

Time line	Programme	Documentation
The year prior to the programming of the project	Ensure that the project budget is inserted into the proposal for the Finance Act – hearing will be sent out by APD (normally in February/March)	
Minimum one month prior to the head of unit's approval of the project	Process Action Plan	Process Action Plan for project development up to the registering of commitments - to be updated as relevant
	Recruitment of consultants	Recruitment process initiated, if applicable
	Preparatory analyses: Problem analysis, donor mapping, input from relevant partner strategies, lessons learnt (as applicable)	Final project selection
	Drafting of Identification Note	Identification Note
	Formulation process The fundamental considerations should be applied proportionally to the complexity of the project	
	Preparation of Project Document Either 1) Mini Project Document particularly designed for projects below DKK 10 million, which includes standard text on financial management, monitoring and evaluation, anti-corruption etc. Or 2) Standard Project Document to be attached to the Partner Agreement	Finalised project document
	Internal appraisal Use checklist for appraisal for projects up to DKK 10 million (Annex 9)	Checklist signed by the appraising desk officer and the Management of the MFA Unit and attached to the grant documents.
	Approval by the Head of unit	Appropriation note filled in + project document

Time line	Programme	Documentation
	Signing of legally binding agreement (commitment) with partner.	Either 1) The Mini Project Document particularly designed for projects below DKK 10 million Or 2) Standard Project Document + Partner Agreement
	Register commitment in MFA's financial systems within budgeted quarter.	